

WBS Item	Work Item	Project Manager	Backend Dev	Frontend Dev
1.1.1	Set up Database	S	S	–
1.1.2	Integrate APIs	S	P	–
1.1.3	Implement Authentication	S	P	–
1.2.1	Design UI	S	–	–
1.2.2	Responsive Layout	S	–	P
1.2.3	Accessibility Compliance	S	–	S
2.1.1	Import Legacy Data	S	S	–
2.1.2	Cleanse Data	S	–	–
2.1.3	Verify Data	S	–	–
2.2.1	Build API	S	P	–
2.2.2	Set User Permissions	S	–	–
2.2.3	Audit Logging	S	–	–
3.1.1	Select SDK	S	–	–
3.1.2	Configure Streaming Servers	S	–	–
3.1.3	Test Bandwidth	S	–	–
3.2.1	Scheduling UI	S	–	P
3.2.2	Notification System	S	P	–
3.2.3	Time-zone Handling	S	P	–
4.1.1	Partner Onboarding	S	–	–
4.1.2	Secure API Connection	S	–	–
4.1.3	Error Handling	S	P	–
4.2.1	Doctor Input Form	S	–	–
4.2.2	Patient View	S	–	P
4.2.3	Download Option	S	P	–
5.1.1	Install SSL/TLS	S	–	–
5.1.2	Database Encryption	S	–	–
5.1.3	Token Authentication	S	P	–
5.2.1	POPIA Gap Analysis	S	–	–
5.2.2	HIPAA Checklist	S	–	–
5.2.3	Penetration Testing	S	–	–

Database Admin (DBA)	UI/UX Designer	QA Specialist	Security Engineer	Compliance Officer
P	-	-	-	-
-	-	-	S	-
-	-	-	P	-
-	P	S	-	-
-	-	S	-	-
-	-	P	-	-
-	-	-	-	-
-	-	-	-	-
-	-	P	-	-
-	-	-	S	-
-	-	-	P	S
-	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	-	P
-	-	-	-	-
-	P	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	P	-
P	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	-	-
-	-	-	P	-

Business Analyst	DevOps / Infra	Network Engineer	Legal Advisor
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	P	-	-
-	P	-	-
-	S	-	-
-	-	-	-
-	-	-	-
P	-	-	-
-	-	-	P
-	-	P	-
-	-	-	P
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	P	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	-
-	-	-	P
P	-	-	-
-	-	-	-